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Requests Covered 
 Submitted By Area Affected Type Of Request Cost/Schedule 

Impact Document Title 

01 Krishna Collie CM WEB Requirements Change Low CCB_08_28_2003_item1 
02 Krishna Collie CM WEB Requirements Change Low CCB_08_28_2003_item2 
03 Mark Siegert eSNAP Requirements Change High CCB_08_28_2003_item3 
04 Dan Hall Grant Folder Requirements Change High CCB_08_28_2003_item4 

05 Dan Hall Commons/IAR 
Integration Fix Bug High CCB_08_28_2003_item5 

06 Mike Goodman CRISP + Requirements 
Change/Clarification Low CCB_08_28_2003_item6 

07 
Mosen Zibaii 

/Alastair 
Thomson 

ClearQuest Configuration Change Low CCB_08_28_2003_item7 

08 Shan Liang Commons-Demo Defect Fix Low CCB_08_28_2003_item8 
09 Mike Goddman ICE/Subprojects API Bug Fix High CCB_08_28_2003_item9 

W1 Vickie Fadeley FSR FSR Supplementary 
Specification High Walk-in – W1 

W2 Steve Fitsgerald TA Requirement Change High Walk-in – W2 

W3 Carl Newcomer IEdison II Unix Environment 
Change Low Walk-in – W3 

 
 

Request & Decision Summary 
Submitted By Area Affected Type Of Request Cost/Schedule 

Impact Document Title 

Krishna Collie CM WEB Requirements Change Low CCB_08_28_2003_item1 

01 
 

Request: 
Need to make stylistic changes to the CM home page to conform to the existing J2EE applications home page styles, 
most notably the Commons and PGM. This common look and feel will enhance the usability of the application and will 
provide users with a standard entry point into eRA J2EE applications. 
 
We request the following style changes to the home page –  
 
1.  Get ERA Logo from Commons 
2.  Get What's New Logo from Commons 
3.  Provide Text for What's New (from analyst) 
4.  Get Footer Text from Commons 
5.  Move screen name between picture of bldg 1 and login information 
 
We would grab these items directly from the html from http://erawebdev.od.nih.gov/UI/ site and integrate into our site. 
 
We would keep our menu and how we log in to system the same. 
 
Decision:  Approved 

Submitted By Area Affected Type Of Request Cost/Schedule 
Impact Document Title 02 

 
Krishna Collie CM WEB Requirements Change Low CCB_08_28_2003_item2 

http://erawebdev.od.nih.gov/UI/


 Request: 
We need to adjust our baseline for the October release.  As part of the October baseline we were waiting to hear back 
from CMUG on some items that they wanted for the October release.  The following items were presented to CMUG 
for input and the CMUG could not reach a decision on these items and chose to defer –  
 
1. Add sorting to Role Search Screen (don't know what fields yet - CMUG to provide).  
 
2. Rearrange values in agenda list LOV (requires adding a sort field to database & modifying code) (don't have order 
yet - CMUG to provide).  
 
3. Remove some data elements from meeting type list (need confirmation from Anna and decision on what to do with 
existing meetings that use those meeting types.  May be able to add a valid field like we did for meeting addresses so 
that an item doesn't show on the pick list anymore but is still there for historical purposes).  
 
4. Additional Hover text (CMUG to provide where and what). 
 
 
We request that the aforementioned items be removed from the October baseline.  These items were not implemented 
and would be “striked-out” in the Use cases until CMUG reaches a decision.  
 
Decision:  Approved 

Submitted By Area Affected Type Of Request Cost/Schedule 
Impact Document Title 

Mark Siegert eSNAP Requirements Change High CCB_08_28_2003_item3 

03 
 

Request: 
When executing the Initiate eSNAP in the Commons, an error occurs when the SNAP has a population tracking 
protocol in a “closed” state.  The system cannot perform the refresh function when a closed protocol exists.  This 
request is to modify the population tracking refresh function so that when it is initiated by eSNAP, the current business 
rules can be side-stepped and the refresh can complete successfully. 
 
Decision:  Approved 

Submitted By Area Affected Type Of Request Cost/Schedule 
Impact Document Title 

Dan Hall Grant Folder Requirements Change High CCB_08_28_2003_item4 

04 
 

Request: 
The Grant Folder will have a Reports Section which needs to include the Population Tracking SnapShot Report for the 
Program Business Area.  Users with access to this Business Area would need to be able to pull up this already existing 
report, which is generated based upon appl_id through the reports section of the Grant Folder.  
 
Decision:  Approved 
 
Notes: 

1. Integration test assessment should be changed to 6 hrs. 
Submitted By Area Affected Type Of Request Cost/Schedule 

Impact Document Title 05 
 

Dan Hall Commons/IAR 
Integration Fix Bug High CCB_08_28_2003_item5 



 Request: 
We are having problems when an IAR IMPACII User (SRA or GTA) kills their session following login 
(impacii_online_users_t entry is made). When they try to log back in it hangs on login.  You can validate this by 
logging in as sra2/sra2 in test, closing your browser and logging in again. It will hang upon 2nd login.  Once you delete 
sra2 from impacii_online_users_t it works.  This bug is causing major help desk issues and we would like it fixed in the 
9/6 release.  This should be an easy issue to fix and test, but it will require another release to Test to ensure it passes 
integration test prior to release to acceptance testing.   
 
Decision:  Approved 
 
Action Items: 

1. (Verle Wright) Ensure the same version of framework is used by all applications. 
2. (Kalpesh Patel) Review framework design during single sign-on project. 

 
Notes: 

1. Heavy IAR training time; issue will become more and more prevalent.  

Submitted By Area Affected Type Of Request Cost/Schedule 
Impact Document Title 

Mike Goodman CRISP + Requirements 
Change/Clarification Low CCB_08_28_2003_item6 

06 

Request: 
The requirements submitted for the Fall 2003 subprojects release described the behavior of the CRISP+ abstract screen, 
when changes are made but not checked “approved” before the user exits or saves.  The language in the document has 
been updated as follows, to improve the options that are presented, and to clarify what should happen in one particular 
scenario. 
 

• Modified section 7, “Modify CRISP-Plus Abstract Screen Behavior”.  The type of  options presented to the 
user when the abstract is changed (but not approved) should allow the approval to be given right away or 
simply deferred.  The previously-suggested options of save and cancel are not as helpful nor as intuitive.  
Allowing the user to cancel, and then re-edit is not as helpful an option, since the most likely result of 
canceling back to the screen would be to simply check the approval box and save again.  By building the 
approval option into the warning dialog we can save the user that extra step, which will be more well-received 
and not any more difficult to implement. 

• Also clarified section 7 to more clearly spell out what is expected to happen if the user exits the abstract screen 
(when abstract is unapproved), without clicking the save option. 

 
Decision:  Approved 

Submitted By Area Affected Type Of Request Cost/Schedule 
Impact Document Title 

Mosen Zibaii 
/Alastair 
Thomson 

ClearQuest Configuration Change Low CCB_08_28_2003_item7 

07 
Request: 
Rational Software has released a new version of their tools (2003.06.00). We propose upgrading the ERAREQPRO 
server from the current 2002.05.02 release in order to relieve some of the issues observed in ClearQuest Web. 
 
Decision:  Approved for dev/test only 
 
Notes: 

1. Client software changes only. 
2. Item must come back to CCB before moving to production. Email request/approval is sufficient. 

Submitted By Area Affected Type Of Request Cost/Schedule 
Impact Document Title 08 

Shan Liang Commons-Demo Defect Fix Low CCB_08_28_2003_item8 



 Request: 
COMMONS_DEMO schema in the production database (COMJDEMO) has 74 invalid objects. These invalid objects 
have been there from when COMMONS_DEMO was set up.  The cleanup includes granting appropriate privileges, 
creating required synonyms, and dropping irrelevant objects. 
 
It is not a good practice to have invalid objects in a schema owner. It also causes confusion during deployment, having 
to find out which object gets invalidated after applying the changes. 
 
Development team was coordinated to come up with an implementation plan. The changes had been applied to 
dev/test/stg and only the final cleanup in production is needed. 
 
Decision:  Approved 
 
Notes: 

1. Done in dev/test/stage already. 
2. To be done prior to but in conjunction with 9/6 deployment. 

Submitted By Area Affected Type Of Request Cost/Schedule 
Impact Document Title 

Mike Goddman ICE/Subprojects API Bug Fix High CCB_08_28_2003_item9 

09 

Request: 
Production users have identified a problem with the Subproject API, which is resulting in data integrity errors. 
 
It has been discovered that when subprojects are inserted using the API, the wip_status_code for the new subproject is 
set equal to the wip_status_code of the parent application.  This is incorrect behavior, however, since  
 

(a) “wip status” at the parent level communicates whether the parent grant is being worked up for award, and at 
the subproject level it indicates whether the subproject has been approved by the CRISP section.  The 
contextual meaning is not at all similar. 

 
(b) The very values used at the parent level are inconsistent with those used at the subproject level.  Parent values 

are “Y” and “N”.  Subproject values are “W” (indicates WIP state) and NULL (no longer WIP, CRISP 
approved). 

 
The result is that any subprojects which are inserted, where the parent is not being worked up for award, are being 
coded with WIP status “N”.  In turn, the ICO hitlist considers these to be CRISP approved subprojects, when that query 
option is selected ... thereby misrepresenting the true status of these subprojects. 
 
To correct this, we simply need to isolate the INSERT statement that creates the APPLS_T record for the new 
subproject, and ensure that the wip_status_code is always set to hard-coded value of “W”, indicating that the subproject 
is in WIP status.  There really should be no exception to this rule, for subprojects that are created through the IC 
Extension (ICE) API.  Subprojects that are set up this way by the IC’s do not have CRISP-assigned identifiers yet, and 
have not been processed through the CRISP workflow.  Consequently, they should all be considered in WIP state, so 
the hard-coding is justified. 
 
An off-cycle correction to this software should be feasible, since the software to be fixed is all server-side, and would 
not require a redeployment of any client software (or reports).  The reasons that this is being requested as an out-of-
cycle fix are: 
 

(a) The resulting problem affects data integrity and produces visible (negative) effects to end-user applications. 
  
(b) The problem will be difficult to stay on top of using cleanup scripts, since the ICE Subproject API will be used 

heavily in the following month to insert thousands of NCRR’s FY 2002 subproject records.  The API may also 
be used by other IC’s, who are currently looking into using the API and may be prepared to do so in the near 
future. 

 
Decision:  Approved for Sept. 13 
 
Action Items: 

1. (Tim Twomey, Scarlett Gibb) Verify timing and content of maintenance releases in September. 

W1 Submitted By Area Affected Type Of Request Cost/Schedule 
Impact Document Title 



Vickie Fadeley FSR FSR Supplementary 
Specification High Walk-in  

Request: 
Use Case Specification: FSR Supplementary Specification requires a change for the FSR Actor Role.  Currently, FSR 
Actors are NOT permitted to update Box 13. (Authorized Official, Name, Title, Telephone) in the Financial Status 
Report entry form.  The FSR Actors are entering the correct information in Box. 12 Remarks and OFMDE Actors are 
re-entering the information in Box 13. 
 
Decision:  Pending Approval 
 
Action Item: 

1. (Mike Wilson) Determine if the development effort of 10 hours can be absorbed without affecting the schedule 
and report back to the CCB via email. 

Submitted By Area Affected Type Of Request Cost/Schedule 
Impact Document Title 

Steve Fitsgerald TA Requirement Change High W2 

W2 

Request: 
The following requirement will be deferred to accommodate the addition of the requirement submitted and approved 
last week having to do with a change to the payback calculation. 
The following item can be deferred: 
 
Item 6 in the current TA October Requirements document.  
 
Add a message to TA that is displayed to the user anytime the payback status is manually changed to closed and the 
system still calculates that they have a payback obligation. The message should say 'The Individual you are closing 
currently has a payback obligation, please contact the payback service center so an adjustment can be made. If this is 
not done, then the record could become re-opened. 
 
Decision:  Approved 

Submitted By Area Affected Type Of Request Cost/Schedule 
Impact Document Title 

Carl Newcomer IEdison II Unix Environment 
Change Low W3 

W3 Request: 
In an attempt to minimize locking experienced by the iEdison Sybase database caused by uncommitted transactions, we 
believe that recycling the container on a nightly basis will reduce the probability of a memory leak which may lead to 
the locks. 
 
Decision:  Approved 

 


